

MADE IN-LAND Project

4th Steering Committee On line meeting

24th September 2020

AGENDA

24th September 2020

9.30-9,45	Opening the ON-LINE SC Meeting _LP
09.50-10,20	WP 1- PROJECT MANAGEMENT AND COORDINATION ACTIVITIES – LP /LP’S T.A. Chaired by LP Project Manager, LP Technical Assistance <ul style="list-style-type: none"> • Over all PJ implementation based on the 3[^] reporting period (planned, done, to do) • Project Financial monitoring • Project monitoring and evaluation activities • Update on Project Prolongation procedures • Next scheduling tasks and activities of WP 1’s Workplan
10,25-10,40	WP 3 – DEVELOPMENT OF CROSS BORDER STRATEGY- PP1 Chaired by PP1 UNICAM and TA EUROCUBE <ul style="list-style-type: none"> • Act 3.4 On line Technical Workshop proposal (D.3.4.2): Dates, tasks and draft Agenda ‘s proposal
10,45-11,45	WP 4 – DEVELOPMENT AND TESTING OF AN ACTION PLAN FOR INLAND AREAS VALORISATION – PP1 Chaired by PP1 UNICAM and TA EUROCUBE <ul style="list-style-type: none"> • Brief update on the WP4 implementation activities - PP1 UNICAM • Round table on Pilot Actions (10 min each): update on the implementation of Pilot Action <ul style="list-style-type: none"> ✓ Pilot Action 1 - PP7 and PP9 Technical Expert ✓ Pilot Action 2 – LP ✓ Pilot Action 3 - PP3 Technical Expert ✓ Pilot Action 3 - PP4 Technical Expert • Wrap up and definition of the next tasks and deadlines
11,45-12,10	WP5 – CAPITALIZATION OF THE PROJECT MODEL AND STRATEGY - PP6 Chaired by PP6 Uni Zadar <ul style="list-style-type: none"> • Updated WP5 GANTT proposal and main activities
12,15-13,00	WP 2 – COMMUNICATION ACTIVITIES – PP7 Chaired by PP7 Zadar Nova <ul style="list-style-type: none"> • Update on PJ’s Wp2 implementation based the 3[^] semester • 1[^] COMMUNICATION MONITORING AND EVALUATION report • Next scheduling tasks and activities (Update statement of work of WP 2)
13,00	End of the online meeting and summary of the next scheduling task and activities LP/PP1